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SpsS~-E070-~81
16 December 1381

MEMORANDUM FOR: Director of Data Processing

FROM : [ | STAT

Deputy Chlef, Special Projects Staff/oDp

SUBJECT : Special Projects Staff Weekly Status Report
for Week Ending 15 December 1981

SAPE

A. ACCOMPLISHMENTS:

1. Phase II of the Block 1 Preliminary Design Review
began on 14 December at TRW's SAFE Development Facility in
Torrance, California., Fourteen members of the CS5PO are-
reviewing and discussing with TRW approximately 12 different
technical documents recently submitted by TRW to the
Covernment.

STAT 2. | | SAFE COTR, along with two

- DIA representatives, visited the MITRE Corporation in Boston

on 10 December to discuss support efforts with the SAFE Project.
3. The University Computing Services Corporation

presented a one-day Burroughe operations training class on
9 December to CIA and DIA SAFE computer operators and a
representative of Processing's Operations Division Training
Staff. The session included a description of Burroughs B6300
hardware, concepts of the Burroughs operating aystem (Master

Control Program, MCP) and a brief introduction to Operator
Display Terminal (ODT) commands.

4. The Burroughs B69500 Computer in the Noxrthside
Computexr Center apparently passed acceptance tests on - :
3 December, pending official calculation of test results.
The system was operational foxr 46 hours during the reporting |
period. There was 30 pinutes of downtime on 1l December to a .
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- By UBCOMING EVENTS:
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1. The Phase II Block 1 Preliminary Design Review is
- due to be completed on 18 December| yha revised Project Plan
S and Financial Plans &are also scheduled to be delivered on
STAT that date,
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ADSTAR

A. ACCOMPLISHMENTS:

1. During preparation for training, several scftware
bugs were discovered. None of them were serious, but they
were sufficient in number to cause a delay in the hands-on
training sessions.

2. All the equipment is noew on site except for one HSD,
one SAR, and the film output device.

1
3. A preliminary test was completed on one camera. Itﬁg
resclution was very good.

B. UPCOMING EVENTS

l. GSoftware and hardware investigation will continue. STAT

2. Camera and Verification training will be completed.
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